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√ Council Goals Set
√ CC/PC Joint Meetings
√ Special Joint Meetings of  

CC/PC/ABR/HLC

Completed to 
12/31/2007

Winter 08 Spring 08 Summer 08 Fall 08

Status Report 
& EIR Contract

(Council)

Status 
Report 
(PC)

Healthy 
Communities

Forum

Meeting #5

EIR
Consultant 
Selection &
Contract

Land Use
Development 
Trends report

PC Status

NOP

Public 
Scoping 
Hearing 

(PC)

Baseline Studies & Preliminary Analysis

Phase I Phase II Phase III

√ Meetings #1 - 4

√ Opinion Leader Interviews
√ Community Workshops 

(Round 1)
√ Grassroots Groups Meetings

√ CTI Baseline Report
√ Project Website
√ Information Brochure
√ Community Input Summary 

Report (CISR)

√ MEA Update Initiated
√ RFP for EIR Consultant

Round II
Draft Policy 
Preferences
Workshops

RHNA
Process

Underway

Winter 09 Spring 2009             Winter 2010

Meeting #7

PC 
Recomm.
to CC and

FEIR 
Certification

Final
EIR

Council
Action

General Plan
Amendment

Council Direction:
- GPA
- HE
- LUE & MAP

Draft
EIR

PC Hearings
on Policy 

Documents 
& Draft

EIR

Round II
Development

Trends
Workshops

Draft Policy 
Options Report

Youth 
Survey

Meeting #6

Development 
Trends

Worksession
(Special PC)

Draft
Housing 
Element

Certified HE

Recommendation 
to Council (PC)

Council 
Check-in

Recommended
Policy 

Preferences
Report

Initiate 
General Plan Ammendment,

Housing Element,
Land Use Element

and General Plan Map  

Ongoing Community Input

LU

Council 
Check-in

CEQA

LU

HE

Draft 
General

Plan
Ammendment

GPA

HE

GPA

Land Use Element
& General Plan Map  


